COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 18/ 2014

ESTI MATE SUMVARY 14:52: 21
CONTI D C18695 ESTI MATE NO. 0015 PROG SPEC YR 2005
PCN: 18695- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 297.5 DAYS TI VE ALLOW 550 WORK DAYS
| -25 MANAGED LANES: US36- 120TH PERCENT TI ME: 54.09 ORI G TI VE ALLOW 550 WORK DAYS
PRQJECT NO. | MD253- 222
| -25 MANAGED LANES: US36- 120TH
NAVE OF RQAD: 025A
PRQIECT COUNTI ES: ADAVB, REG ON 6
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 12/ 18/ 2014 DATE TI ME STARTED 09/ 30/2013
10188 E. |-25 FRONTAGE ROAD DATE LET 07/ 25/ 2013 DATE WORK BEGAN
DATE AWARDED 08/ 14/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 29/ 2013 DATE ACCEPTED
Fl RESTONE CO 80504 303- 485- 4050 DATE NOTI CE TO PROCEED 09/ 30/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 47,872, 358. 92 PARTI Cl PATI NG $ 10,375,153.78 $ 797, 837.25
AWARD PRQIECT AMT: $ 42,034, 456. 85 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 21. 67% TOTAL EARNI NGS 10, 375, 153. 78 797, 837.25
FUNDS AVAI LABLE: $ 37,497, 205.14 STOCKPI LED MATERI ALS 1,304, 123. 12 435, 437.11
GROSS EARNI NGS 11, 679, 276. 90 1, 233, 274. 36
TOTAL CLAI VB $ 0.00 RETAI NAGE - 304, 000. 30 -23,935. 12
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 11, 375, 276. 60 1, 209, 339. 24
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 11, 375, 276. 60 1, 209, 339. 24
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1, 209, 339. 24

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C18695

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 18695- Bl D ESTI MATE RUN 12/ 18/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0015 14:52: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0047 202-00226 Rem of Asph Mat (Special) 500. 000 215. 000
SY 0. 000 0. 00
15. 00000 215. 000 3,225.00
0050 202-00240 *Renoval of Asphalt Mat (Pl aning) 397, 465. 000 0. 000
SY 0. 000 0. 00
0. 95000 0. 000 0. 00
0055 202- 00250 *Renoval of Pavenent Marking 108, 484. 000 46, 909. 000
SF 1, 022. 000 919. 80
0. 90000 47, 931. 000 43, 137. 90
0060 202- 00720 *Renoval of Closed Grcuit Canera 12. 000 0. 000
EACH 0. 000 0. 00
558. 50000 0. 000 0. 00
0065 202- 00805 *Removal of Overhead Sign Structure 20. 000 0. 000
EACH 0. 000 0. 00
6, 050. 00000 0. 000 0. 00
0070 202- 00823 *Renoval of Dynanic Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
2, 360. 00000 0. 000 0. 00
0075 202-00895 Renoval of I|npact Attenuator 2.000 1. 000
EACH 0. 000 0. 00
1, 790. 00000 1. 000 1, 790. 00
0080 202-01040 *Renoval of HOV Gate 4. 000 0. 000
EACH 0. 000 0. 00
222. 00000 0. 000 0. 00
0085 202-01130 *Renoval of Quardrail Type 3 11, 113. 000 7,639. 500
LF 1, 526. 000 5, 035. 80
3. 30000 9, 165. 500 30, 246. 15
0090 202-01170 *Renoval of CQuardrail Type 7 32, 790. 000 7,120. 000
LF 0. 000 0. 00
10. 75000 7,120. 000 76, 540. 00
0095 202- 01300 *Renoval of End Anchorage 43. 000 39. 000
EACH 4.000 888. 00
222. 00000 43. 000 9, 546. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18695- BI D ESTI MATE RUN 12/ 18/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0015 14: 52: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 202-04003 *Cl ean Culvert (Special) 80. 000 18. 000
EACH 6. 000 7,500. 00
1, 250. 00000 24.000 30, 000. 00
0105 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 0. 000 0. 000
CY 0. 000 0. 00
10. 25000 0. 000 0. 00
0107 203-00012 Uncl Excav (C P) (Spec) 70, 781. 000 37, 540. 000
CY 0. 000 0. 00
13. 86000 37, 540. 000 520, 304. 40
0110 203-01500 Bl adi ng 100. 000 16. 500
HOUR 0. 000 0. 00
190. 00000 16. 500 3,135.00
0115 203-01510 Backhoe 100. 000 41. 000
HOUR 0. 000 0. 00
127. 00000 41. 000 5,207. 00
0120 203-01550 Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
178. 50000 0. 000 0. 00
0125 203-01594 Conbi nati on Loader 100. 000 46. 500
HOUR 0. 000 0. 00
127. 00000 46. 500 5, 905. 50
0130 203-01597 *Pot hol i ng 459. 000 395. 000
HOUR 64. 000 16, 288. 00
254.50000 459. 000 116, 815. 50
0135 203-01622 *Sweepi ng (Wth Pickup Broom 222. 250 192. 250
HOUR 30. 000 6, 150. 00
205. 00000 222. 250 45, 561. 25
0140 203-02330 Labor er 100. 000 33. 000
HOUR 4.000 352. 00
88. 00000 37.000 3, 256. 00
0145 206- 00066 Structure Backfill (Flowable Fly Ash) 519. 000 0. 000
CY 0. 000 0. 00

104. 00000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18695- Bl D ESTI MATE RUN 12/ 18/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0015 14:52: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0150 207-00205 Topsoi | 2, 000. 000 0. 000
CY 0. 000 0. 00
29. 75000 0. 000 0. 00
0155 208- 00002 *Erosion Log (12 Inch) 1, 500. 000 1, 497. 000
LF 0. 000 0. 00
4. 40000 1, 497. 000 6, 586. 80
0160 208- 00003 *Erosion Log (18 Inch) 1, 000. 000 0. 000
LF 0. 000 0. 00
7.40000 0. 000 0. 00
0165 208-00020  *Silt Fence 10, 000. 000 4,153. 000
LF 2,030. 000 4, 669. 00
2.30000 6, 183. 000 14, 220. 90
0170 208-00033 Sedi nent Trap 10. 000 0. 000
EACH 0. 000 0. 00
985. 00000 0. 000 0. 00
0175 208-00035  *Aggregate Bag 5, 000. 000 4,788. 000
LF 112. 000 985. 60
8. 80000 4,900. 000 43, 120. 00
0180 208- 00040 *Check Dam 75. 000 0. 000
EACH 0. 000 0. 00
324.50000 0. 000 0. 00
0185 208- 00045 *Concrete Washout Structure 60. 000 20. 000
EACH 1. 000 687. 50
687. 50000 21. 000 14, 437. 50
0190 208- 00050 *StormDrain Inlet Protection 225. 000 30. 000
EACH 3. 000 610. 50
203. 50000 33. 000 6, 715. 50
0195 208-00060 Tenporary Slope Drain 1, 000. 000 804. 000
LF 0. 000 0. 00
18. 25000 804. 000 14, 673. 00
0200 208-00070 *Vehi cl e Tracki ng Pad 30. 000 14. 000
EACH 1. 000 1, 980. 00
1, 980. 00000 15. 000 29, 700. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18695- BI D ESTI MATE RUN 12/ 18/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0015 14:52: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0205 208-00103 Renoval and Di sposal of Sedinent (Labor) 300. 000 278. 250
HOUR 8. 000 704. 00
88. 00000 286. 250 25, 190. 00
0210 208-00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 22.750
HOUR 0. 000 0. 00
127. 00000 22.750 2,889. 25
0215 208-00106 *Sweepi ng (Sedi nent Renoval ) 300. 000 211. 300
HOUR 0. 000 0. 00
164. 50000 211. 300 34, 758. 85
0220 208-00107  Renoval of Trash 100. 000 54. 250
HOUR 0. 000 0. 00
101. 50000 54. 250 5, 506. 38
0225 208-00206 Erosi on Control Supervisor 550. 000 294. 000
DAY 13. 000 6, 500. 00
500. 00000 307. 000 153, 500. 00
0230 208- 00300 Tenporary Berns 2, 000. 000 1, 050. 000
LF 0. 000 0. 00
3. 70000 1, 050. 000 3, 885. 00
0235 210-00750 *Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
766. 50000 0. 000 0. 00
0240 210- 00755 *Reset Light Standard Steel H gh Mast 1. 000 0. 000
EACH 0. 000 0. 00
6, 340. 00000 0. 000 0. 00
0245 210-00766 *Reset Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
354. 00000 0. 000 0. 00
0250 210-00810 *Reset Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0255 210-00815 *Reset Sign Panel 24.000 0. 000
EACH 0. 000 0. 00
1, 720. 00000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18695- Bl D ESTI MATE RUN 12/ 18/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0015 14:52: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 210- 00820 *Reset Variable Message Sign 2.000 0. 000
EACH 0. 000 0. 00
2, 360. 00000 0. 000 0. 00
0265 210- 00855 *Reset Traffic Signal Controller Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0. 00
0267 900- 00007 Added |Item (Each)/ Reset Fence, Gate & Controller 1. 000 0. 000
EACH 0. 000 0. 00
2, 386. 25000 0. 000 0. 00
0270 210- 04020 Modi fy Inlet 12. 000 3. 000
EACH 2.000 8, 240. 00
4,120. 00000 5. 000 20, 600. 00
0275 212-00006 *Seedi ng (Native) 24.000 4.300
ACRE 0. 000 0. 00
1, 260. 00000 4.300 5,418. 00
0280 212-00032 *Soi | Condi tioning 24.000 4.300
ACRE 0. 000 0. 00
2, 450. 00000 4.300 10, 535. 00
0285 213-00003 *Mil ching (Weed Free) 24.000 3. 900
ACRE 0. 000 0. 00
842. 00000 3. 900 3,283. 80
0290 213-00012 *Spray-on Mul ch Bl anket 24.000 0. 500
ACRE 0. 000 0. 00
3, 050. 00000 0. 500 1, 525. 00
0295 213-00061 *Mul ch Tacki fier 4, 800. 000 2,013. 000
LB 0. 000 0. 00
2. 00000 2,013. 000 4,026. 00
0300 213-00150  *Bonded Fiber Matrix 24. 000 0. 000
ACRE 0. 000 0. 00
3, 080. 00000 0. 000 0. 00
0305 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
27,100. 00000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18695- BI D ESTI MATE RUN 12/ 18/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0015 14:52: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0310 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 6. 000 0. 000
EACH 0. 000 0. 00
517. 00000 0. 000 0. 00
0315 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 10, 000. 000 454. 000
SY 0. 000 0. 00
2.30000 454. 000 1,044. 20
0320 216- 00302 *Turf Reinforcenent Mat (d ass 2) 2, 000. 000 0. 000
SY 0. 000 0. 00
5.20000 0. 000 0. 00
0325 217-00020 *Her bi ci de Treat nent 100. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0330 240- 00000 Wldlife Biologist 240. 000 0. 000
HOUR 0. 000 0. 00
64. 50000 0. 000 0. 00
0335 240-00010 Renoval of Nests 160. 000 0. 000
HOUR 0. 000 0. 00
109. 50000 0. 000 0. 00
0340 240- 00020 Netting 500. 000 0. 000
SY 0. 000 0. 00
11. 75000 0. 000 0. 00
0345 304- 06000 *Aggregat e Base Course (C ass 6) 50, 696. 000 38, 086. 890
TON 0. 000 0. 00
16. 25000 38, 086. 890 618, 911. 96
0350 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000 128. 800
TON 0. 000 0. 00
156. 00000 128. 800 20, 092. 80
0355 403-00800 Ener gency Pot hol e Repair 500. 000 34. 470
TON 0. 000 0. 00
525. 00000 34. 470 18, 096. 75
0360 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 44, 349. 000 0. 000
TON 0. 000 0. 00
93. 25000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18695- Bl D ESTI MATE RUN 12/ 18/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0015 14:52: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0365 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 70, 826. 000 35, 110. 040
TON 0. 000 0. 00
69. 00000 35, 110. 040 2,422,592.76
0370 411-10255 *Enul sified Asphalt (Sl ow Setting) 113, 047. 000 7,608. 000
GAL 0. 000 0. 00
5. 70000 7, 608. 000 43, 365. 60
0375 412-00190 *Concrete Pavenment (Patching) 21.000 0. 000
SY 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0380 412-01000 *Concrete Pavenent (10 Inch) 174. 000 174. 000
SY 0. 000 0. 00
94. 25000 174. 000 16, 399. 50
0385 412-01325 *Concrete Pavenment (13 Inch)(Fast Track) 21, 478. 000 0. 000
SY 0. 000 0. 00
82. 00000 0. 000 0. 00
0390 412-01400 *Concrete Pavenent (14 Inch) 2, 444. 000 0. 000
SY 0. 000 0. 00
76. 25000 0. 000 0. 00
0395 412-11000 *Concrete Pavenent Dowel Bar Retrofit 424.000 0. 000
EACH 0. 000 0. 00
98. 50000 0. 000 0. 00
0400 420-00132 Ceotextile (Separator) (Cass 1) 25, 051. 000 35. 000
SY 0. 000 0. 00
1. 20000 35. 000 42.00
0402 900- 00022 Added Item (Square Yard)/ Tensar SpectraPave4 PRO 63, 439. 000 63, 439. 000
SY 0. 000 0. 00
2. 65000 63, 439. 000 168, 113. 35
0405 503-00042 *Drilled Caisson (42 Inch) 39. 000 0. 000
LF 0. 000 0. 00
340. 50000 0. 000 0. 00
0405 MATERI AL ALLOMANCE Drilled Caisson (42 In) 39. 000
LF 0. 000 0. 00
75. 59000 39. 000 2,948.01



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18695- BI D ESTI MATE RUN 12/ 18/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0015 14: 52: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0410 503-00048 *Drilled Caisson (48 Inch) 666. 000 119. 000
LF 29. 480 9, 345.16
317. 00000 148. 480 47, 068. 16
0410 MATERI AL ALLOMANCE Drilled Caisson (48 In) 547. 000
LF -29. 480 -2,228.39
75. 59000 517. 520 39, 119. 34
0415 503- 00054 *Drilled Caisson (54 Inch) 866. 000 295.530
LF 28.830 10, 220. 24
354. 50000 324. 360 114, 985. 62
0415 MATERI AL ALLOMANCE Drilled Caisson (54 In) 570. 470
LF -28.830 -2,179. 26
75. 59000 541. 640 40, 942. 57
0417 900- 00012 Added Item (Foot)/ Caisson Redrilling (Special)(54 28. 000 28. 000
I nch
) LF 0. 000 0. 00
91. 30000 28. 000 2, 556. 40
0420 503- 00060 *Drilled Caisson (60 Inch) 292. 000 120. 220
LF 0. 000 0. 00
437. 50000 120. 220 52, 596. 25
0420 MATERI AL ALLOMANCE Drilled Caisson (60 In) 171. 780
LF 0. 000 0. 00
75. 59000 171. 780 12,984. 85
0422 900- 00007 Added Item (Each)/ Caisson Casing (Special) 3. 000 3. 000
EACH 0. 000 0. 00
3, 000. 00000 3.000 9, 000. 00
0423 900- 00004 Added Item (Cubic Yard)/ Flowfill (Special) 25. 000 25. 000
Cy 0. 000 0.00
71. 30000 25. 000 1,782.50
0425 506- 00209 Riprap (9 Inch) 34. 000 20. 000
Cy 0. 000 0.00
118. 50000 20. 000 2,370.00
0430 507-00000 *Concrete Slope and Ditch Paving 10. 000 0. 500
Cy 0. 000 0.00

364. 00000 0. 500 182. 00



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18695- Bl D ESTI MATE RUN 12/ 18/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0015 14:52: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 3, 177. 000 769. 000
LF 736. 000 60, 536. 00
82. 25000 1, 505. 000 123, 786. 25
0440 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 285. 000 197. 000
LF 0. 000 0. 00
103. 50000 197. 000 20, 389. 50
0441 603-01300 30 In RCP 30 In RCP CMO #15 24.000 24.000
LF 0. 000 0. 00
220. 13000 24.000 5,283.12
0445 603- 01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 103. 000 103. 000
LF 0. 000 0. 00
199. 50000 103. 000 20, 548. 50
0450 603-05018 18 Inch Reinforced Concrete End Section 7.000 0. 000
EACH 0. 000 0. 00
1, 010. 00000 0. 000 0. 00
0455 603- 05048 48 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
2,210. 00000 1. 000 2,210.00
0460 604-00310 Inlet Type C (10 Foot) 3. 000 1. 000
EACH 0. 000 0. 00
3,910. 00000 1. 000 3,910. 00
0465 604- 00550 Inlet Type D (Special) 1. 000 0. 000
EACH 0. 000 0. 00
16, 900. 00000 0. 000 0. 00
0470 604-19712 *Inlet Special (Trench Drain) (12 Inch Wdth) 4, 822. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0475 604- 25005 Vane Grate Inlet (5 Foot) 22.000 2. 000
EACH 1. 500 6, 225. 00
4, 150. 00000 3.500 14, 525. 00
0480 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 1. 500
EACH 0. 000 0. 00
3, 380. 00000 1. 500 5, 070. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18695- BI D ESTI MATE RUN 12/ 18/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0015 14: 52: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0485 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 3. 000
EACH 0. 000 0. 00
4, 950. 00000 3. 000 14, 850. 00
0490 604- 39050 *Manhol e (Traffic Managenment System) 9. 000 8. 000
EACH 0. 000 0. 00
3, 280. 00000 8. 000 26, 240. 00
0495 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 12, 939. 000 6,874.750
LF 3,576. 000 59, 898. 00
16. 75000 10, 450. 750 175, 050. 06
0495 MATERI AL ALLOMNCE CGuardrail Type 3 (6-3 Post Spacing) 6, 657. 253
LF -3,576. 001 -15, 880. 59
4. 44088 3, 081. 252 13, 683. 47
0495 MATERI AL ALLOMNCE CGuardrail Type 3 (6-3 Post Spacing) 13, 531. 999
LF 0. 000 0. 00
3.77187 13, 531.999 51, 040. 94
0500 606-00710 *Quardrail Type 7 (Style CA) 8, 243. 000 1, 540. 000
LF 0. 000 0. 00
57.50000 1, 540. 000 88, 550. 00
0505 606- 00715 *Quardrail Type 7 (Style CA)(Concrete d are Screen) 19, 254. 000 0. 000
LF 0. 000 0. 00
75. 75000 0. 000 0. 00
0510 606-00720 *Quardrail Type 7 (Style CQ) 1, 445. 000 400. 000
LF 0. 000 0. 00
63. 00000 400. 000 25, 200. 00
0515 606-00730 *Cuardrail Type 7 (Style CD) 390. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0520 606-00740 *Quardrail Type 7 (Style CE) 1, 262. 000 527. 000
LF 0. 000 0. 00
77.75000 527. 000 40, 974. 25
0525 606- 00745 *Quardrail Type 7 (Style CE)(Concrete d are Screen) 11, 648. 000 0. 000
LF 0. 000 0. 00

107. 00000 0. 000 0. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18695- BI D ESTI MATE RUN 12/ 18/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0015 14: 52: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0530 606- 00747 *Quardrail Type 7 (Style CD-HOV) (Special) 334. 000 0. 000
LF 0. 000 0. 00
206. 00000 0. 000 0.00
0535 606- 01340 *End Anchorage Type 3D 23.000 16. 000
EACH 4.000 2,202.00
550. 50000 20. 000 11, 010. 00
0535 MATERI AL ALLOMANCE End Anchor age Type 3D 7.000
EACH -4.000 -1,590. 12
397. 53000 3. 000 1,192. 59
0540 606- 01370 *Transition Type 3G 16. 000 1.000
EACH 1. 000 1, 140. 00
1, 140. 00000 2.000 2,280. 00
0540 MATERI AL ALLOMANCE Transition Type 3G 15. 000
EACH -1.000 -394. 61
394. 61000 14. 000 5,524.54
0545 606- 01380 *Transition Type 3H 2. 000 2.000
EACH 0. 000 0. 00
715. 50000 2.000 1, 431. 00
0545 MATERI AL ALLOMANCE Transition Type 3H 1. 000
EACH 0. 000 0. 00
256. 51000 1. 000 256. 51
0550 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 020. 00000 0. 000 0.00
0550 MATERI AL ALLOMNCE End Anchor age (Nonfl ared) 2.000
EACH 0. 000 0. 00
1, 290. 98000 2.000 2,581. 96
0555 606- 02005 *End Anchor age (Fl ared) 32. 000 15. 000
EACH 6. 000 9, 360. 00
1, 560. 00000 21. 000 32, 760. 00
0555 MATERI AL ALLOMNCE End Anchor age (Fl ared) 15. 000
EACH -6.000 -6, 180. 48

1, 030. 08000 9. 000 9,270.72



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18695- BI D ESTI MATE RUN 12/ 18/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0015 14:52: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0560 607-11525 Fence (Pl astic) 2, 000. 000 1, 735. 000
LF 0. 000 0. 00
3. 70000 1, 735. 000 6, 419. 50
0565 607-60630 *HOV CGate 9. 000 0. 000
EACH 0. 000 0. 00
35, 500. 00000 0. 000 0. 00
0565 MATERI AL ALLOMNCE HOV Gate 9. 000
EACH 0. 000 0. 00
27,586. 67000 9. 000 248, 280. 03
0570 607-60650 *HOV Gate Control |l er Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
12, 400. 00000 0. 000 0. 00
0575 609-21010 *CQurb and Qutter Type 2 (Section |-B) 20. 000 0. 000
LF 0. 000 0. 00
27.50000 0. 000 0. 00
0580 609-21020 *Curb and CQutter Type 2 (Section Il-B) 78. 000 0. 000
LF 0. 000 0. 00
23. 25000 0. 000 0. 00
0585 609-24000 CQutter Type 2 (Special) 596. 000 0. 000
LF 0. 000 0. 00
246. 50000 0. 000 0. 00
0590 612-00001  *Delineator (Type I) 126. 000 0. 000
EACH 0. 000 0. 00
32.50000 0. 000 0. 00
0595 612-00002  *Delineator (Type Il) 153. 000 0. 000
EACH 0. 000 0. 00
33. 75000 0. 000 0. 00
0600 612-00003 *Del i neator (Type II1) 7.000 0. 000
EACH 0. 000 0. 00
35. 75000 0. 000 0. 00
0605 612- 00021 *Del i neator (Type |) (Barrier) 140. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
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PON: 18695- BI D ESTI MATE RUN 12/ 18/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0015 14: 52: 21
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0610 612- 00022 *Del i neator (Type Il) (Barrier) 204. 000 0. 000
EACH 0. 000 0.00
26. 00000 0. 000 0.00
0615 612- 00260 *Location Marker (Fiber Optic)(Domne) 49. 000 0. 000
EACH 0. 000 0. 00
60. 50000 0. 000 0. 00
0620 612-00270 *Location Marker (Uility)(Flat Slat) 80. 000 0. 000
EACH 0. 000 0.00
53. 00000 0. 000 0. 00
0625 613-00206 *2 Inch BElectrical Conduit (Bored) 11, 160. 000 10, 772. 000
LF 0. 000 0.00
11. 00000 10, 772. 000 118, 492. 00
0630 613- 00306 *3 Inch Electrical Conduit (Bored) 6, 350. 000 4, 701. 000
LF 0. 000 0. 00
12. 75000 4, 701. 000 59, 937. 75
0635 613-01100 *1 Inch BElectrical Conduit (Plastic) 1, 860. 000 450. 000
LF 0. 000 0. 00
2.80000 450. 000 1, 260. 00
0640 613-01125  *1-1/4 Inch Electrical Conduit (Plastic) 12, 350. 000 8,311. 000
LF 0. 000 0. 00
10. 50000 8, 311. 000 87, 265. 50
0645 613-01200 *2 Inch BElectrical Conduit (Plastic) 54, 970. 000 36, 034. 000
LF 0. 000 0. 00
11. 25000 36, 034. 000 405, 382. 50
0650 613-01300 *3 Inch BElectrical Conduit (Plastic) 1, 590. 000 784.000
LF 0. 000 0. 00
13. 25000 784. 000 10, 388. 00
0655 613-04100 *El ectrical System Mdifications 1. 000 0. 000
LS 0. 000 0. 00
362. 50000 0. 000 0. 00
0660 613-04120 *1 Inch Electrical Conduit (Liquidtight Flexible Mtal) 250. 000 0. 000
LF 0. 000 0. 00

7.10000 0. 000 0. 00
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CAT NO0200 ROADWAY
0665 613- 04200 *2 Inch Electrical Conduit (Liquidtight Flexible Mtal) 80. 000 0. 000
LF 0. 000 0. 00
16. 25000 0. 000 0. 00
0670 613-07011 *Pul | Box (11"x18"x12") 9. 000 6. 000
EACH 0. 000 0. 00
240. 50000 6. 000 1, 443. 00
0675 613-07023 *Pul | Box (24"x36"x24") 59. 000 31. 000
EACH 0. 000 0. 00
681. 00000 31. 000 21,111.00
0680 613-07040 *Pul | Box (30"x48"x24") 3. 000 3. 000
EACH 0. 000 0. 00
955. 50000 3. 000 2, 866. 50
0685 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
129, 400. 00000 0. 000 0. 00
0690 613-10015 *Breakaway Wring System 51. 000 0. 000
EACH 0. 000 0. 00
203. 00000 0. 000 0. 00
0695 613- 13000 *Lumi nai re (LED) 110. 000 0. 000
EACH 0. 000 0. 00
991. 50000 0. 000 0. 00
0695 MATERI AL ALLOMANCE Lumi naire (LED) 110. 000
EACH 0. 000 0. 00
718. 75000 110. 000 79, 062. 50
0700 613-32400 *Light Standard Steel (40 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
1, 490. 00000 0. 000 0. 00
0705 613-34700 *Li ght Standard Metal (70 Foot) 55. 000 0. 000
EACH 0. 000 0. 00
3, 710. 00000 0. 000 0. 00
0710 613-40010 *Li ght Standard Foundati on 8. 000 1. 000
EACH 0. 000 0. 00
767.50000 1. 000 767.50
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CAT NO0200 ROADWAY
0715 613-40012 *Li ght Standard Foundation Speci al 55. 000 0. 000
EACH 0. 000 0. 00
5,120. 00000 0. 000 0. 00
0720 613-50100 *Lighting Control Center 33. 000 0. 000
EACH 14. 400 69, 264. 00
4,810. 00000 14. 400 69, 264. 00
0720 MATERI AL ALLOMANCE Lighting Crl Center 33. 000
EACH -14. 400 - 56, 803. 88
3,944.71394 18. 600 73,371.68
0725 613-50150 *Secondary Service Pedestal 7.000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0730 613-81700 *Saf ety Switch NEMA 3R 60A, 2-pole, 240 V f(for VMB 26. 000 0. 000
Maint D
EACH 0. 000 0. 00
311. 00000 0. 000 0. 00
0730 MATERI AL ALLOMANCE Safe Switch NEMA 3R 60A 2 Pol e 240V 26. 000
EACH 0. 000 0. 00
216. 69231 26. 000 5, 634. 00
0735 613-81800 *Branch Circuit Panel (Special) 16. 000 0. 000
EACH 0. 000 0. 00
1, 430. 00000 0. 000 0. 00
0740 614-00012 *Sign Panel (Cass I1) 1, 175. 000 0. 000
SF 0. 000 0. 00
37. 00000 0. 000 0. 00
0745 614-00013 *Sign Panel (Cass I11) 7,946. 000 0. 000
SF 0. 000 0. 00
28. 25000 0. 000 0. 00
0750 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 60. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
68. 25000 0. 000 0. 00
0755 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 298. 000 0. 000
LF 0. 000 0. 00
31. 50000 0. 000 0. 00
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CAT NO0200 ROADWAY
0760 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000 0. 000
EACH 0. 000 0. 00
488. 50000 0. 000 0. 00
0765 614-07000 *Mask Sign Legend 10. 000 0. 000
EACH 0. 000 0. 00
456. 00000 0. 000 0. 00
0770 614-10115 *Dynani ¢ Message Sign (Col or LED)(Over head) 7. 000 0. 040
EACH 0. 010 1, 062. 00
106, 200. 00000 0. 050 5, 310. 00
0775 614-10120 *Variabl e Message Sign 16. 000 0. 000
EACH 0. 000 0. 00
41, 700. 00000 0. 000 0. 00
0780 614-10147 *Variabl e Message Sign LED (Over head) 11. 000 0. 200
EACH 0. 075 1, 747.50
23, 300. 00000 0. 275 6, 407. 50
0785 614-10245 *Lane Use Control Signal LED (Single Faced) 55. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0790 614-31600 *Monot ube Overhead Sign Cantilever (16 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
32, 100. 00000 0. 000 0. 00
0795 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
38, 000. 00000 0. 000 0. 00
0800 614-32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 8. 000 0. 000
EACH 0. 000 0. 00
47, 700. 00000 0. 000 0. 00
0805 614- 40240 *Monot ube Overhead Sign Bridge with Cantilever (24 Inch 2. 000 0. 000
Di am 24"
EACH 0. 000 0. 00
134, 700. 00000 0. 000 0. 00
0810 614- 40360 *Monot ube Overhead Sign Bridge with Cantiliver (36 Inch 3. 000 0. 000
Di am 36"
EACH 0. 000 0. 00
201, 600. 00000 0. 000 0. 00
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CAT NO0200 ROADWAY
0815 614-42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 5. 000 0. 000
EACH 0. 000 0. 00
105, 700. 00000 0. 000 0.00
0820 614-43000 *Monot ube Overhead Sign Bridge (30 Inch Dianeter) 14. 000 0. 000
EACH 0. 000 0. 00
126, 900. 00000 0. 000 0. 00
0825 614-43600 *Monot ube Overhead Sign Bridge (36 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
140, 400. 00000 0. 000 0. 00
0830 614-72830 *Communi cat i ons Cabi net 5. 000 0. 000
EACH 0. 000 0. 00
3, 280. 00000 0. 000 0. 00
0830 MATERI AL ALLOMANCE Cormuni cati ons Cabi net 5. 000
EACH 0. 000 0. 00
2, 788. 00000 5. 000 13, 940. 00
0835 614-72831 *Communi cati ons Cabi net (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
6, 730. 00000 0. 000 0. 00
0835 MATERI AL ALLOMNCE Conmuni cations Cabi net (Type 1) 4.000
EACH 0. 000 0. 00
4, 650. 00000 4.000 18, 600. 00
0840 614-72832 *Comuni cati ons Cabi net (Type 2) 12. 000 0. 600
EACH 0. 300 2,166. 00
7,220. 00000 0. 900 6, 498. 00
0840 MATERI AL ALLOMANCE Conmuni cations Cabi net (Type 2) 11. 400
EACH -0. 300 -1,545.00
5, 150. 00000 11.100 57, 165. 00
0845 614-72887 *M crowave Vehicle Radar Detector 9. 000 0. 000
EACH 0. 000 0. 00
12, 700. 00000 0. 000 0. 00
0845 MATERI AL ALLOMNCE Det ech (M crowave Veh) 9. 000
EACH 0. 000 0. 00
8, 737. 22223 9. 000 78, 635. 00
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CAT NO0200 ROADWAY

0850 614-80010 *Travel Tine Indicator 16. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0.00
0855 614-85125 *| npact Attenuator (Quadguard) (Wde) 6. 000 0. 000
EACH 0. 000 0. 00
35, 600. 00000 0. 000 0. 00
0855 MATERI AL ALLOMANCE | npact Atten (Quadguard) (W de) 0. 000
EACH 6. 000 116, 970. 00
19, 495. 00000 6. 000 116, 970. 00
0860 614-86006 *Tel emetry (Master) 2.000 0. 000
EACH 0. 000 0.00
3, 790. 00000 0. 000 0. 00
0865 614-86007 *Serial to IP Converter 4. 000 0. 000
EACH 0. 000 0.00
1, 980. 00000 0. 000 0. 00
0865 MATERI AL ALLOMNCE Serial to I P Converter 0. 000
EACH 4.000 5,804. 24
1, 451. 06000 4.000 5,804. 24
0870 614-86105 *Tel emetry (Field) 3. 000 0. 000
EACH 0. 000 0. 00
2, 330. 00000 0. 000 0. 00
0870 MATERI AL ALLOMANCE Tel enetry (Fiel d) 0. 000
EACH 3. 000 4,215. 00
1, 405. 00000 3. 000 4,215. 00
0875 614-86800 *Uni nterrupted Power Supply 5. 000 0. 000
EACH 0. 000 0. 00
6, 790. 00000 0. 000 0. 00
0875 MATERI AL ALLOMANCE Uni nterrupted Power Supply 5. 000
EACH 0. 000 0.00
5, 530. 00000 5. 000 27, 650. 00
0880 614-87006 *Fiber Optic Term nation Panel (6 Fiber) 57. 000 0. 000
EACH 0. 000 0. 00

784. 50000 0. 000 0. 00
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CAT NO0200 ROADWAY

0880 MATERI AL ALLOMNCE Fi ber Optic Term nation Panel (6 0. 000
Fi ber
) EACH 57. 000 33, 060. 00
580. 00000 57.000 33, 060. 00
0885 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 32, 195. 000 9, 401. 000
LF 0. 000 0.00
0. 90000 9, 401. 000 8, 460. 90
0890 614-87015 *Buf fer Tube Fan Qut Kit 52. 000 0. 000
EACH 0. 000 0.00
421. 00000 0. 000 0. 00
0890 MATERI AL ALLOMANCE Buffer Tube Fan Qut Kit 0. 000
EACH 52. 000 16, 242. 20
312. 35000 52. 000 16, 242. 20
0895 614-87020 *Optical Transceiver 2.000 0. 000
EACH 0. 000 0.00
3, 970. 00000 0. 000 0. 00
0900 614-87024 *Fi ber Optic Termination Panel (24 Fiber) 1. 000 0. 000
EACH 0. 000 0.00
1, 730. 00000 0. 000 0. 00
0900 MATERI AL ALLOMNCE Fi ber Optic Term nation Panel (24 0. 000
Fi ber
) EACH 1. 000 1, 025. 00
1, 025. 00000 1. 000 1, 025. 00
0905 614-87100  *Automatic Traffic Recording Station 1. 000 0. 000
EACH 0. 000 0.00
9, 620. 00000 0. 000 0. 00
0910 614-87144 *Fiber Optic Term nation Panel (144 Fiber) 1.000 0. 000
EACH 0. 000 0.00
2,470. 00000 0. 000 0. 00
0910 MATERI AL ALLOMANCE Fi ber Optic Term nation Panel (144 0. 000
Fi ber
) EACH 1. 000 1, 828. 00
1, 828. 00000 1. 000 1, 828. 00
0915 614-87320 *Cosed Crcuit Tel evision 15. 000 0. 000
EACH 0. 000 0.00

7,660. 00000 0. 000 0. 00
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CAT NO0200 ROADWAY
0915 MATERI AL ALLOMNCE O osed Circuit Tel evision 0. 000
EACH 15. 000 84, 060. 00
5, 604. 00000 15. 000 84, 060. 00
0920 614-87350 *Test Fiber Optic Cable 1. 000 0. 180
LS 0. 000 0. 00
90, 800. 00000 0. 180 16, 344. 00
0920 MATERI AL ALLOMNCE Test Fiber Optic Cable 0. 000
LS 1.000 41, 250. 00
41, 250. 00000 1. 000 41, 250. 00
0925 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 36, 735. 000 33, 061. 500
LF 0. 000 0. 00
1. 40000 33, 061. 500 46, 286. 10
0930 614-87498 *Fiber Optic Cable (Single Mde) (144 Strands) 3, 495. 000 3, 145. 000
LF 0. 000 0. 00
2.00000 3, 145. 000 6, 290. 00
0935 614-87690 *Et hernet Switch 45. 000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0.00
0935 MATERI AL ALLOMNCE Et hernet Swi t ch 0. 000
EACH 45. 000 169, 875. 00
3, 775. 00000 45. 000 169, 875. 00
0940 614-87700 *Et hernet Router 2. 000 0. 000
EACH 0. 000 0. 00
32, 300. 00000 0. 000 0.00
0940 MATERI AL ALLOMANCE Et her net Rout er 0. 000
EACH 2. 000 47, 910. 00
23, 955. 00000 2.000 47, 910. 00
0945 625- 00000 *Construction Surveying 1. 000 0.416
LS 0.034 7, 259. 00
213, 500. 00000 0. 450 96, 075. 00
0947 625- 00001 Const Surveying (Hour) 150. 000 117. 360
HOUR 4.000 575. 00
143. 75000 121. 360 17, 445. 50
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0950 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 000 0. 00
483, 621. 00000 0. 500 241, 810. 50
0955 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 033 2,336. 40
70, 800. 00000 0. 433 30, 656. 40
0960 627-00005 *Epoxy Pavenent Mar ki ng 3,914. 000 724.000
GAL -1.000 -63.75
63. 75000 723. 000 46, 091. 25
0965 627-00007 *Epoxy Pavenent Marking (Special) 3, 175. 000 0. 000
GAL 0. 000 0. 00
180. 50000 0. 000 0. 00
0970 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 2,500. 000 681. 000
GAL 68. 000 2,108. 00
31. 00000 749. 000 23, 219. 00
0975 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 17, 946. 000 0. 000
SF 0. 000 0. 00
11. 25000 0. 000 0. 00
0980 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2,578. 000 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0985 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 123. 000 0. 000
111
) SF 0. 000 0. 00
17. 25000 0. 000 0. 00
0990 630-00000  *Fl aggi ng 1, 000. 000 241. 750
HOUR 0. 000 0. 00
25. 25000 241. 750 6,104. 19
0995 630- 00007 *Traffic Control Inspection 180. 000 144. 000
DAY 8. 000 876. 00
109. 50000 152. 000 16, 644. 00
1000 630- 00012 *Traffic Control Managenent 550. 000 271. 000
DAY 13. 000 9, 893. 00
761. 00000 284. 000 216, 124. 00
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1005 630-00015 *Uni formed Traffic Control Coordination 110. 000 59. 000
HOUR 3. 000 16. 50
5. 50000 62. 000 341. 00
1010 630-00031 *Courtesy Patrol 0. 000 0. 000
HOUR 0. 000 0. 00
65. 75000 0. 000 0. 00
1012 900-00010  Added Item (Hour)/ Courtesy Patrol (CO#002) (Revised) 2, 148. 000 2,148.000
HOUR 0. 000 0. 00
65. 75000 2,148. 000 141, 231. 00
1015 630- 00040 *Traffic Incident Managenent Plan Devel opnent 0. 000 0. 000
LS 0. 000 0. 00
44, 300. 00000 0. 000 0. 00
1017 900- 00014 Added Item (Lunp Sun)/ Traffic Incident Managenent Plan 1. 000 1. 000
Devel opnent (CO#002) (Rev)
LS 0. 000 0. 00
44, 300. 00000 1. 000 44, 300. 00
1020 630- 00041 *Traffic Incident Managenent Plan |nplenmentation 0. 000 0. 000
MON 0. 000 0. 00
2,190. 00000 0. 000 0. 00
1022 900- 00019 Added Item (Month)/ Traffic Incident Management Plan 18. 000 13. 000
I npl enrent ati on (CO#2) (Rev)
MON 1. 000 2,190. 00
2,190. 00000 14. 000 30, 660. 00
1025 630- 80002 *Fl ashi ng Beacon (Sol ar) 12. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
1030 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 5. 000
EACH 0. 000 0. 00
109. 50000 5. 000 547.50
1035 630-80341 *Construction Traffic Sign (Panel Size A) 33. 000 14. 000
EACH 0. 000 0. 00
109. 50000 14. 000 1, 533. 00
1040 630- 80342 *Construction Traffic Sign (Panel Size B) 135. 000 39. 500
EACH 0. 000 0. 00

109. 50000 39. 500 4,325.25
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1045 630- 80343 *Construction Traffic Sign (Panel Size O 56. 000 6. 000
EACH 0. 000 0. 00
109. 50000 6. 000 657. 00
1050 630- 80344 *Construction Traffic Sign (Special) 160. 000 80. 000
SF 0. 000 0. 00
22. 00000 80. 000 1, 760. 00
1055 630- 80355 *Portabl e Message Sign Panel 10. 000 5. 000
EACH 0. 000 0. 00
11, 000. 00000 5. 000 55, 000. 00
1060 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 3. 000
Type
ype) EACH 0. 000 0. 00
2,190. 00000 3. 000 6, 570. 00
1065 630- 80360 *Drum Channel i zi ng Devi ce 530. 000 265. 000
EACH 0. 000 0. 00
65. 75000 265. 000 17,423.75
1070 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
65. 75000 0. 000 0. 00
1075 630-80370 *Concrete Barrier (Tenporary) 39, 512. 000 10, 278. 500
LF 0. 000 0. 00
24.50000 10, 278. 500 251, 823. 25
1080 630-80378 d are Screen (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
1085 630-80380 *Traffic Cone 878. 000 439. 000
EACH 0. 000 0. 00
11. 50000 439. 000 5, 048. 50
1087 630-80393 Stackabl e Vertical Panels 103. 000 51. 500
EACH 0. 000 0. 00
40. 25000 51. 500 2,072.88
1090 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 20. 000 8.500
(Tenporary)
EACH 0. 000 0. 00

8, 290. 00000 8. 500 70, 465. 00



CONTI D C18695 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PON: 18695- BI D ESTI MATE RUN 12/ 18/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0015 14: 52: 21
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1095 630-85041 Mobi | e Attenuat or 303. 000 282. 000
DAY 21. 000 6, 331. 50
301. 50000 303. 000 91, 354. 50
1100 700- 70010 F/ A M nor Contract Revisions 3, 650, 239. 030 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1105 700-70011 F/ A Partnering 20, 000. 000 3, 316. 840
FA 0. 000 0. 00
1. 00000 3, 316. 840 3, 316. 84
1110 700-70012 F/ A Asphalt Pavenent |ncentive 600, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1115 700-70013 F/ A Concrete Pavenent |ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1120 700- 70014 F/ A Incentive For |-25 Lowering at 88th Avenue 67, 000. 000 67, 000. 000
FA 0. 000 0. 00
1. 00000 67, 000. 000 67, 000. 00
1125 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1130 700-70018 F/ A Roadway Snoot hness | ncentive 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1135 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 750, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1140 700- 70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1142 700- 70021 F/ A On- The-Job Trai nee 7, 500. 000 3, 329. 250
HOUR 841. 000 1, 682. 00
2. 00000 4,170. 250 8, 340. 50



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 27
PCN: 18695- Bl D ESTI MATE RUN 12/ 18/ 2014
PRQIECT: | MD253- 222 ESTI MATE NO 0015 14:52: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1145 700-70031 F/ A | NTERI M SURFACE REPAI R 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1150 700-70034 F/ A ATM Syst em Suppor t 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1155 700-70035 F/ A I TS Condui t 15, 000. 000 8,219. 980
F A 0. 000 0. 00
1. 00000 8, 219. 980 8,219.98
1160 700- 70080 F/ A Furni sh Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 700- 70082 F/ A Furnish & Install Electrical Service 100, 000. 000 31, 660. 000
FA 0. 000 0. 00
1. 00000 31, 660. 000 31, 660. 00
1170 700-70594 F/ A DRB Standi ng Committee 50, 000. 000 4, 650. 000
F A 0. 000 0. 00
1. 00000 4, 650. 000 4, 650. 00
1205 900- 00014 Added Item (Lunp Sun)/ Val ue Engineering Change 1. 000 0. 000
Proposal Incentive
LS 0. 000 0. 00
35, 321. 53000 0. 000 0. 00
1210 900- 00006 Added Item (Dol lar)/ Load Restrictions Price Reduction -524. 000 -544. 000
DOL 0. 000 0. 00
1. 00000 -544.000 -544.00
1212 900- 00006 Added Item (Dollar)/ Violation of Wrking Tinme - 8, 250. 000 - 8, 250. 000
Limtation Price Reduction
DOL -1, 200. 000 -1, 200. 00
1. 00000 -9, 450. 000 -9, 450. 00
1215 900- 00014 Added Item (Lunp Sun)/ Relocate Centurylink Service 1. 000 1. 000
Feed
LS 0. 000 0. 00
2, 820. 55000 1. 000 2,820.55
CAT 0200 CURRENT AMI $44,813,897.72 % 804, 961.86$ 9, 642, 415. 63



CONTI D C18695 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 28
PCN: 18695- Bl D ESTI MATE RUN 12/ 18/ 2014
PRQJECT: | MD253- 222 ESTI MATE NO 0015 14:52: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
1180 607- 15000 *Fence Concrete (Sound Barrier) 44, 160. 000 31, 917. 000
SF 9, 790. 000 428, 312. 50
43. 75000 41, 707. 000 1, 824, 681. 25
1185 607-16000 Sound Barrier Rehabilitation 177, 412. 000 0. 000
SF 0. 000 0. 00
5.10000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 2,836,801.20% 428,312.50% 1, 824,681.25
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1190 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
142, 100. 00000 1. 000 142, 100. 00
1195 620- 00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
60, 600. 00000 1. 000 60, 600. 00
1200 620- 00020 Sanitary Facility 6. 000 3. 000
EACH 0. 000 0. 00
3,160. 00000 3. 000 9, 480. 00
CAT 0400 CURRENT AMI $ 221, 660.00 $ 0.00% 212, 180. 00

PRQJIECT TOTAL CURRENT AMI $47,872,358.92$ 1,233,274.36$11, 679, 276. 88



